

Project	Description	Action	Owner	Date by
Project	Bishopdale Copse need to improve the appearance and remove risk of falling trees	Old text archived. AS has circulated a proposal for consideration by Cllrs regarding future development of the Copse. The school have donated bird boxes.	AS	
Project	Beck Wood	Old text to archive. Fence erected around wild flower area. Successful bid made to the Woodland Trust for hedging. Hedging delivery delayed. DL seeking quotes for tree work. <b>Resolved to seek quotations for a contractor for litter collection from Beck Wood and other areas in the villages.</b>	DL/DFC Clerk	
Project	HGV Ban	Old text archived. JH to attend a deputation to LCC along with representatives from Harewood, Poole and Arthrington PC's, plus Ward Cllrs. Cllr Robinson co-ordinating a letter of complaint to LCC regarding lack of action. The letter will be signed by Chairs of the 3 PC's and Ward Cllrs.	JH	
Project	Collingham and Linton Planting Projects	No further developments on Glebe Field project. SS investigating planting proposal for Collingham centre. <b>Quotes for planting and maintenance proposal resolved. Contractor appointed. Linton planting to be resolved April meeting</b>	SS	
Project	Collingham Local Centres Project	Old text archived. <b>£75K now allocated for three parishes across the ward. This constitutes a significantly reduced figure for the Collingham shops car parks.</b>	Clerk/SS	
Project	Village Events	Old text archived.		
Project	Youth Activity Area	Old text archived. Resolved to support phase one of the project, the MUGA. Phases 2 and 3 will be mothballed for now. Meeting scheduled with HAGS week commencing 30th November. <b>Costed proposals to be circulated and discussed at April meeting.</b>	AS/CC DFC	
Project	Covid-19 Grants	Old text archived. £320.00 resolved at the January meeting for Collingham Snooker Club.	Clerk	
Project	CaLSA Extension	Old text archived. Five months rent waive agreed at the January meeting following submission of grant application. Planning for cricket nets now approved. Construction will commence end of March.	JH	
Project	Community Survey	Old text archived. Survey now finalised. All publicity materials completed and ready for circulation. Survey will be launched on March 1st. <b>Survey now active. Over 375 responses received so far.</b>	MM, SG, AM, AK	
Project	Compton Modification order	Resolved to appoint a Consultant at the January meeting to support the PC's modification application. <b>Consultant appointed. Fifty percent of the first tasks are now complete.</b>	JH	