

Project	Description	Action	Owner	Date by
Project	Bishopdale Copse need to improve the appearance and remove risk of falling trees	Old text archived. AS has circulated a proposal for consideration by Cllrs regarding future development of the Copse. The school have donated bird boxes. AS will look to recruit volunteers going forward.	AS	
Project	Beck Wood	Old text to archive. Fence erected around wild flower area. Successful bid made to the Woodland Trust for hedging. Hedging delivery delayed. DL seeking quotes for tree work. Bardsey Tree Service now appointed to undertake the work. Resolved to seek quotations for a contractor for litter collection from Beck Wood and other areas in the villages. Still awaiting quote from Continental Landscapes. Other contractors did not respond.	DL/DFC Clerk	
Project	HGV Ban	Old text archived. JH to attend a deputation to LCC along with representatives from Harewood, Poole and Arthrington PC's, plus Ward Cllrs. Cllr Robinson co-ordinating a letter of complaint to LCC regarding lack of action. The letter will be signed by Chairs of the 3 PC's and Ward Cllrs.	JH	
Project	Collingham and Linton Planting Projects	No further developments on Glebe Field project. SS investigating planting proposal for Collingham centre. Quotes for planting and maintenance proposal resolved. Contractor appointed. Linton planting to be resolved April meeting. Resolved at the April meeting £850.00 for start-up planting in Linton and £1460.00 for maintenance of planting in Linton.	SS	
Project	Collingham Local Centres Project	Old text archived. £75K now allocated for three parishes across the ward. This constitutes a significantly reduced figure for the Collingham shops car parks. CC to take over as lead from SS.	Clerk/CC	
Project	Village Events	Old text archived.		
Project	Youth Activity Area	Old text archived. Resolved to support phase one of the project, the MUGA. Phases 2 and 3 will be mothballed for now. Meeting scheduled with HAGS week commencing 30th November. Costed proposals to be circulated and discussed at April meeting. Agreed to reduce the costs of the project by appointing PC's own contractor to undertake the groundwork. A grant application to the Emmerdale fund (and other granting bodies) will be made to support the project. JH to contact LCC re a pre planning application.	AS/CC DFC/JH	
Project	Community Survey	Old text archived. Survey now finalised. All publicity materials completed and ready for circulation. Survey will be launched on March 1st. Survey now active. Over 375 responses received so far. Survey now closed. A total of 591 responses received. The survey group are now working their way through a significant number of free text questions	MM, SG, AM, AK, Clerk	
Project	Compton Modification order	Resolved to appoint a Consultant at the January meeting to support the PC's modification application. Consultant appointed. Fifty percent of the first tasks are now complete. The Consultant has now completed 90% of the research phase and has moved onto the consultation stage.	JH	
Project	Paint work in both Villages	£1200 resolved for paint work in Linton which will include: Railings (to be painted white); telephone box; the Well. Resolved £1000 resolved for painting the two bridges and railings (to be painted white) at Church Lane.	AM	

Project	Summer Flowering Baskets	Resolved up to £2000 for baskets. DFC to meet with LCC re options for baskets as the hanging basket brackets in Collingham are now in need of replacement.	DFC	
---------	--------------------------	--	-----	--