

Project	Description	Action	Owner	Date by
Project	Bishopdale Copse need to improve the appearance and remove risk of falling trees	Old text archived. AS has now left the PC. CC and RM to lead.	CC/RM	
Project	Beck Wood	Old text archived. Concerns during summer re use of Beck Wood. Public meeting to be held with residents on November 1st. Public meeting now held. Presentation uploaded to website. Actions to be investigated. DL to source quotes for the path. The Conservation Volunteer (TCV) now appointed to construct the path. Path now constructed. 100 saplings planted. Gate and raised bar at entrance to be intalled. Replacement bird table agreed.	DL/AM	
Project	HGV Ban	Old text archived. JH to attend a deputation to LCC along with representatives from Harewood, Poole and Arthrington PC's, plus Ward Cllrs. Cllr Robinson co-ordinating a letter of complaint to LCC regarding lack of action. The letter will be signed by Chairs of the 3 PC's and Ward Cllrs.	JH	
Project	Collingham and Linton Planting Projects	Old text archived. Proposal for permanant planting now agreed. Troughs and Planters in Collingham and 10 troughs in Linton which will all contain autumn plants. Troughs and planters now filled. Larger planters will be located on land between Tesco and 1066 café. Meeting to be held with The Arium re planters 19th January.	DFC/SS	
Project	Collingham Local Centres Project	Old text archived. Project now ready to go. Only Hastings Court will be improved due to reduction in grant and issues with landlords in Elizabeth Court. Awaiting legal approvals then Highways can commence the work. May be additional funding available to cover extras (in addition to car park resurfacing at Hasting Court), which could include planting, outdoor seating, bins, bike racks, Wi-Fi access and charging points for cars. Specification for improvement to Hastings Court changed due to reduction in LCC funding of the project. Potholes to be filled, white lining for parking bays, and footpaths repaved. Benches, bins and planters will also be added.	Clerk/CC	
Project	Village Events	Old text archived. Christmas lights switch on events to be held this year. Collingham event will be held in the Orchard Gardens on Friday 26th November 6.00pm. The Linton event will be held at the Linton Memorial Hall on Friday 19th November at 7.00pm. Collingham event very successful and well attended.		
Project	Youth Activity Area	Old text archived. Planning application now submitted for the MUGA. Small number of objections received. Some incorrect information has been circulating about the MUGA which has been addressed through a note on the website. Agreed to look at other MUGA's to view performance and noise levels during use. Planning application now approved. AM, and MM visited Doncaster MUGA. MUGA colour will be green. RM to visit S Milford MUGA and source images for publicity.	CC DFC, AM,MM, RM	
Project	Community Survey	Old text archived. Meeting to be held with Linton Village Society to discuss outcomes from survey for Linton residents. Positive meeting held with LVS. Some residents have volunteered to support some of the projects. Do you want to archive this project?	MM, SG, AM, Clerk	

Project	Compton Modification order	Old text archived. Consultant is confident the routes will be acknowledged as bridleways. Report submitted and will go to committee for a decision. Decision due December/January. Application successful. LCC have accepted route 13 and 14 as a bridleway. They will write to all landowners with the decision. An appeal can be made at that point.	JH	
Project	Harewood Road Ginnel Lighting	Change of use of grant now approved for lighting in the Harewood ginnel. JH and DL to visit the ginnel re location of cables. May be a delay to start of the work. Quote received for works, costs covered by Heritage Lottery Grant. Details of works to be agreed with contractor and expenditure to be resolved.	DL	