

Project	Description	Action	Owner	Date by
Project	Bishopdale Copse need to improve the appearance and remove risk of falling trees	Old text archived. AS has now left the PC. CC and RM to lead.	CC/RM	
Project	Beck Wood	Old text archived. Heritage sign now received. Resolved £570 for the new bin store. An official opening of the new path being considered. Resolved £1200 to repair potholes in car park. Pot holes now filled. New bin store installed. An official opening of the path will be considered for September. Resolved sum of up to £1300 for wooden tram, bird boxes and bark chip area.	DL/AM	
Project	HGV Ban	Old text archived. JH to attend a deputation to LCC along with representatives from Harewood, Poole and Arthrington PC's, plus Ward Cllrs. Cllr Robinson co-ordinating a letter of complaint to LCC regarding lack of action. The letter will be signed by Chairs of the 3 PC's and Ward Cllrs. LCC Highways have agreed to undertake HGV count. No date set yet. The petition is still live.	JH	
Project	Collingham and Linton Planting Projects	Old text archived. Contractor hired to water all PC planting.	DFC/SS	
Project	Collingham Local Centres Project	Old text archived. Scheme now agreed and ready to proceed. Currently stuck with LCC legal Team.	Clerk/CC	
Project	Village Events	Old text archived.		
Project	Youth Activity Area	Old text archived. Resolved to halt installation of the MUGA due to sharp rises in costs. Alternative plans for the area with a reduced financial commitment will be considered. Sub-group to lead.	CC DFC, AM,MM, RM	
Project	Linton Footpath Project	Resolved £15,000 to support the Linton Footpath project. Project will be led by Linton resident and supported by the PC.	AM	
Project	Benches	Agreed to order 5 new benches which will be located as follows: one in Beck Wood; two in Glebe Field; one near CaLSA and one near the bus stop on Harewood Road, need to check who owns the land for this location. Benches to be delivered within next few days.	MM	
Project	Collingham SID's	Resolved £10,500 for 3 Collingham SID's to be supplied by LCC. SID's now ordered. Now paid for. Awaiting installation.	JH	
Project	Active Travel Group	Resolved £400 to support the work of the Active Travel Group, who are campaigning for a footpath between East Keswick and Collingham.	JH	
Project	Harewood Road Ginnel Lighting	Old text to archive. Lighting now installed and satisfactory.	DL	