

Project	Description	Action	Owner	Date by
Project	Bishopdale Copse need to improve the appearance and remove risk of falling trees	Old text archived. AS has now left the PC. CC and RM to lead. LCC have been asked to attend and clear the area as it has become completely overgrown. Area outside of the Copse now cleared.	CC/RM	
Project	Beck Wood	Old text archived Meeting held with the police and parking services. Agreed to pay for police officer support to be shared with Wetherby Weir during June, July and August. Parking services agreed to visit during summer to ticket vehicles parked on double yellow lines or illegally parking. Tree inspection to take place this month. Full inspection of trees agreed with accompanying maintenance plan to be in place by summer. Sgt Allen approached about scheduling patrols. Some cars ticketed during a busy period. Tree inspection complete. Work to be resolved at July meeting.	Clerk/AM	
Project	HGV Ban	Old text archived. LCC Highways have agreed to undertake HGV count. No date set yet. The petition is still live.	JH	
Project	Collingham and Linton Planting Projects	Old text archived. Summer planting programme to be presented at the March meeting. Now approved and will be delivered 28th May. C Parks contracted to undertake watering. Summer planting now in place. C Parks watering regularly. Arium have been approached regarding the colour scheme which is very pale.	DFC	
Project	Collingham Local Centres Project	Old text archived. Scheme now agreed and ready to proceed. Currently stuck with LCC legal Team. Landlord seeking own quotes for the work, which has been agreed by LCC.	Clerk/CC	
Project	Village Events	Old text archived.		
Project	Youth Activity Area	Old text archived. Resolved to halt installation of the MUGA due to sharp rises in costs. Alternative plans for the area with a reduced financial commitment will be considered. Sub-group to lead.	CC DFC	
Project	Dementia Café	Currently investigating the possibility of establishing a monthly Dementia Café in Collingham or Linton. JB researching on a need's basis. JB meeting with PPG and GP surgery re dementia café.	JB	
Project	Repairs to river banking in Beck Wood	Basket gabions being considered for the area. Quotes to be presented at the next meeting. Still awaiting final quotes.	CC	
Project	Footpath Improvements	Footpaths in both villages in need of some repairs. Quotes for the work currently being sought. The first one by the Collingham Memorial Hall and Tennis Club has now been completed. Further work to paths planned: Mem Hall to Church Lane - removal of verge creep and widen existing tarmac for remaining 50% length of footpath. Glebe Field - fill, reshape to provide a suitable runoff at low point at the Church end. Completed. Cromwell's to Church Lane - clear verge creep and fill & reshape to shed water. Two paths in Beck Wood, including bike track repaired and filled.	CC	
Project	Traffic Action Group	Established and has received enthusiasm from local residents who have joined the group. The group will monitor speeding vehicles, noting speeds and reporting to the police. Investigating use of mobile SID	RM	
Project	Sicklinghall Road	Consideration of an off-road permissive bridleway for addition to the public rights of way network. First step to identify landowners and start discussions. Two landowners not interested and a third unresponsive so far.	AM	

Project	CaLSA Football Car Park	Improvements and repairs to path and car park to create additional parking spaces. A height barrier to be installed. Currently seeking quotes for the work.	JH	
Project	Harewood Road Hard Standing	Joint project with Ward Councillors to construct a hard standing on Harewood Road to locate mobile speed van.	JH	